

1 BILL NO. S-92-01-12

2 SPECIAL ORDINANCE NO. S-13-92

3 AN ORDINANCE approving Change Order No.
4 1, RES. #6216-91, BEAVER-WILDWOOD CURBS
5 AND SIDEWALKS with MERGY CONSTRUCTION
6 COMPANY in connection with the Board of
7 Public Works of the City of Fort Wayne,
8 Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA;

11 SECTION 1. That Change Order No. 1, RES. #6216-91,
12 BEAVER-WILDWOOD CURBS AND SIDEWALKS with MERGY CONSTRUCTION
13 COMPANY in connection with the Board of Public Works and
14 Safety, for:


15 is a reflection of quantities used to
16 complete the project. This was a Barrett
17 Law Project and some people wanted more
18 work done than was originally estimated.
19 This causes an increase in several new
20 concrete items. Also due to the
21 deteriorated condition of the existing
22 alley location on the project when we
23 installed the new alley approach we were
24 required to replace an additional 10 L.F.
25 of the alley;

26 involving a net increase of Three Thousand Fifty-Six and
27 56/100 Dollars (\$3,056.56), all as more particularly set forth
28 in the specifications, and which is on file with the Office of
29 the Board of Public Works and is by reference incorporated
30 herein, made a part hereof, and is hereby in all things
31 ratified, confirmed and approved.

32 SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all
necessary approval by the Mayor.


Council Member

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project BEAVER-WILDWOOD CURBS & SIDEWALKS
To: MERGY CONSTRUCTION COMPANY
(Contractor)

Resolution No. 6216-91
Board Order No. 207-90
Date 12/12/91

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
		Total Decrease		\$860.00	
		Total Increase			\$3,916.56
		Net (Decrease) (Increase) Contract Price			\$3,056.56

The sum of \$ 3,056.56 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$	59,592.00
Current Contract Price Adjusted by Previous Change Order	\$	
New Contract Price Including this Change Order	\$	62,648.56

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John J. Kelly (Chief Engineer) Date 12/16/91
Accepted by: Dave Ramsey (Contractor) Date _____
Approved by: Mark L. Smith (City Engineer) Date 12-17-91
Approved by: [Signature] (Owner) Date 12-31-91

Keith A. Caprin
 Wayne M. Loh
 Witnessed by: Patricia J. Crick
 Date: 12-31-91

Change Order No. 1
Resolution No. 6216-91
Board Order No. 207-90

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To show a reflection of quantities used to complete project.
This was a Barrett Law Project and some people wanted more work done than was originally
estimated. This causes an increase in several new concrete items. Also due to the
deteriorated conditon of the existing alley located on the project when we installed
the new alley approach we were required to replace an additional 10 L.F. of the alley.

2. Will proposed change alter size of the project? Yes _____ No xx

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: NONE

Jeff Grogg
Jeff Grogg, Project Engineer

PROJECT: BEAVER-WILDWOOD CURB AND SIDEWALK RES. NO: 6216-91

CONTRACTOR: MERGY CONST.

CONTRACT COST ANALYSIS

B.O: 207-90

DATE: 12-9-91

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE (\$)	CHANGE		TOTAL COST ACTUAL	TOTAL COST PLAN
					DECREASE	INCREASE		
1.	Curb Removal	2050	1986	2.00	128.00	0.00	3972.00	\$4,100.00
2.	Concrete Removal	1140	1225	3.00	0.00	255.00	3675.00	\$3,420.00
3.	New Concrete Curb Type III	670	727	9.80	0.00	558.60	7124.60	\$6,566.00
4.	New Concrete Curb Type II-B	1220	1215	9.80	49.00	0.00	11907.00	\$11,956.00
5.	New Concrete Curb Type II-A	60	70	6.00	0.00	60.00	420.00	\$360.00
6.	New Concrete Sidewalk (4")	850	896	18.00	0.00	828.00	16128.00	\$15,300.00
7.	New Concrete Drive (6")	138	132	21.00	126.00	0.00	2772.00	\$2,898.00
8.	New Concrete Alley (8")	18	32	23.00	0.00	322.00	736.00	\$414.00
9.	New Corner Wingwalk (incl.ramps)	120	111	23.00	207.00	0.00	2553.00	\$2,760.00
10.	New 9" Concrete (Recessed 2")	15	35	26.00	0.00	520.00	910.00	\$390.00
11.	Topsoil	120	147.38	10.00	0.00	273.80	1473.80	\$1,200.00
12.	Seed, Fertilizer & Mulch	970	1270	0.90	0.00	270.00	1143.00	\$873.00
13.	New Catch Basin Type I-C	2	2	1500.00	0.00	0.00	3000.00	\$3,000.00
14.	Abandon Catch Basin	2	2	150.00	0.00	0.00	300.00	\$300.00
15.	New Catch Basin Casting Type F Adjusted to Grade	1	3	250.00	0.00	500.00	750.00	\$250.00
16.	Adjust Water Valves to Grade	16	10	10.00	60.00	0.00	100.00	\$160.00
17.	Adjust Catch Basin to Grade	1	0	150.00	150.00	0.00	0.00	\$150.00
18.	B-Borrow	120	170.64	6.50	0.00	329.16	1109.16	\$780.00
19.	Tree Removal (30")	6	6	425.00	0.00	0.00	2550.00	\$2,550.00
20.	Prune & Fertilize Trees (If Ordered)	27	27	75.00	0.00	0.00	2025.00	\$2,025.00
21.	New Trees (2 1/2" min.) (Floweri Pear) (If Ordered)	2	0	70.00	140.00	0.00	0.00	\$140.00
TOTALS:					\$860.00	\$3,916.56	\$62,648.56	\$59,592.00
DIFFERENCE:					\$0.00	\$3,056.56	\$3,056.56	\$0.00

Read the first time in full and on motion by Long, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 1-14-92

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Long, seconded by Bradbury, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>			<u>2</u>
BRADBURY	<u>✓</u>			
EDMONDS	<u>✓</u>			
GiaQUINTA				<u>✓</u>
HENRY				<u>✓</u>
LONG	<u>✓</u>			
LUNSEY	<u>✓</u>			
RAVINE	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 1-28-92

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING) ORDINANCE RESOLUTION NO. 11392 on the 28th day of January, 1992

ATTEST:
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Don J. Schmitter
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of January, 1992, at the hour of 1:30 o'clock P. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 3rd day of February, 1992, at the hour of 3:00 o'clock P. M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

BILL NO. S-92-01-12

REPORT OF THE COMMITTEE ON PUBLIC WORKS

DAVID C. LONG, CHAIRMAN
MARK E. GIAQUINTA, VICE CHAIRMAN
SCHMIDT, BRADBURY, TALARICO

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1, RES. #6216-91, BEAVER-WILDWOOD CURBS AND SIDEWALKS with
MERGY CONSTRUCTION COMPANY in connection with the Board of
Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS DO NOT PASS ABSTAIN NO REC

<i>David Long</i>			
<i>Mark E. Giaquinta</i>			
<i>J. Bradbury</i>			
<i>Samuel Talarico</i>			
<i>D. Schmidt</i>			

DATED:

1-28-92

Sandra E. Kennedy
City Clerk

Admi. Appr.

TITLE OF ORDINANCE:

Change Order #1, Resolution 6216-91, Beaver-
Wildwood Curbs and Sidewalks

DEPARTMENT REQUESTING ORDINANCE:

Board of Public Works & Safety

SYNOPSIS OF ORDINANCE:

Change Order #1, Resolution 6216-91, Beaver-
Wildwood Curbs and Sidewalks is a reflection of quantities used to complete
the project. This was a Barrett Law Project and some people wanted more
work done than was originally estimated. This causes an increase in several
new concrete items. Also due to the deteriorated condition of the existing
alley located on the project when we installed the new alley approach we
were required to replace an additional 10 L.F. of the alley.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

2-92-01-12

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$3,056.56

ASSIGNED TO COMMITTEE: